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Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY 

SYSTEM PROJECTS  
 

SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information, and it 
provides the status of the Department’s projects allocated in Fiscal Year (FY) 2005-06 and  
FY 2006-07. 
 
In FY 2005-06, the California Transportation Commission (Commission) voted 411 State 
Transportation Improvement Program (STIP) and State Highway Operation and Protection Program 
(SHOPP) projects on the State Highway System.  As of November 15, 2006, 364 projects totaling 
$2.28 billion have been awarded.  Bids for five projects have been opened and should be awarded 
soon.  Five projects have pending bid openings; two projects are scheduled for advertisement; and 
bids on ten projects were rejected with the projects scheduled for re-advertisement.  In addition, for 
various reasons, the Department was unable to award construction contracts for 25 SHOPP projects 
totaling $235,270,000, so the funds were allowed to lapse. 
 
In FY 2006-07, the Commission has voted 146 STIP and SHOPP projects on the State Highway 
System.  As of November 15, 2006, 59 projects totaling $127 million have been awarded.  The 
remaining 87 projects are on track for award. 
 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction within 
six months. 
 
Starting with July 2006 allocations, projects will be subject to Resolution G-06-08 (adopted June 8, 
2006), which formalizes the condition of allocation that requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires that projects that are not 
awarded within four months of allocation be reported to the Commission. 
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FY 2005-06 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse  

 
 

Awarded 
Projects 
$ X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2005 64 $722,927 60  4 $992,115 0 43 48 

August 2005 61 $251,836 57  4 $286,020 0  41 45 

September 2005 49 $200,701 47 1 $229,831 1 38 45 

November 2005 34 $309,215 28 6 $146,843 0 24 25 

December 2005 20 $20,893 17 2 $11,832 1 13 16 

February  2006 30 $228,399 24 6 $233,962 0 23 24 

March  2006 20 $63,102 19  0 $55,213 1  17 18  

April  2006 18 $22,900 16 1 $21,877 1 13 13 

June  2006 115 $563,878 96 1 $299,584 18 87 96 

TOTAL 411 $2,383,851 364 25* $2,277,277 22 299 322 

 
*Note: A total of $235,270,000, for 25 SHOPP projects, has been allowed to lapse. 

 
 

FY 2006-07 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
 

Awarded 
Projects 
$ X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 39 $124,061  28 0 $66,316  11 28 28 

September 2006 38 $315,845  9 0 $19,003  29 9 9 

October 2006 45 $265,308  19 0 $40,006  26 19 19 

November 2006 24 $137,016  3 0 $2,150  21 3 3 

TOTAL 146 $842,230  59 0 $127,475  87 59 59 

 
Note: 1.  Above dollar totals for awarded projects are project allotments, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2006-07 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2005-06 Project Allocation Status 
 

 
PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

4776 03-0A4104 Pla-49 Operational 
improvements. 

29-Sep-05 31-Dec-06 (1) $5,260,000  Bids opened 10/25/06. 
Pending award 11/22/06. 

0702C 04-246804 SM-VAR Maintenance vehicle 
pullout and access 
gates. 

15-Dec-05 31-Dec-06 (2) $2,430,000  Bid opening 11/29/06. 
Pending award by 12/31/06. 

5702B 03-1C9724 Pla-267 Water quality drainage 
improvements. 

16-Mar-06 31-Mar-06 (3) $3,253,000  Bids rejected - re-advertise. 

6651 02-328024 Sha-273 Realign and shift 
downtown couplet. 

27-Apr-06 30-Apr-07 (4) $2,281,000  Bids rejected - re-advertise.   

0163E 01-411801 Men-20 Realign curve and 
widen shoulder. 

8-Jun-06 8-Dec-06 $2,620,000  Bids rejected – re-advertise. 
Concurrent 6 month time 
extension. 

3009 
SHOPP 

02-359901 Sis-97 Pavement 
rehabilitation. 
 

8-Jun-06 
 

8-Dec-06 
 

$8,534,000 
  

Bids rejected - re-advertise. 
Concurrent 6 month time 
extension for SHOPP funds 
and 5 month time extension 
for STIP funds.  

3087 02-377801 Plu-70 Rehab safety roadside 
rest area. 

8-Jun-06 8-Dec-06 $3,270,000  Bids rejected – Funds to 
lapse on 12/08/06. 

2928 
STIP 

03-1A97W1 
 

Col-20 
 

Widen and passing 
lanes. 

8-Jun-06 
 

8-Dec-06 
 

$3,404,000 
 

Bids opened 11/14/06.  
Pending award by 12/20/06. 
Concurrent 1-month time 
extension. 

6216 03-1E7701 Sac Pavement 
rehabilitation. 

8-Jun-06 8-Dec-06 $1,000,000  Bids rejected – re-advertise. 
Concurrent 4-month time 
extension. 

0142G 03-290901 Pla-28 Water quality highway 
improvement. 

8-Jun-06 8-Dec-06 $2,400,000  Bids rejected - re-advertise. 
Concurrent 6-month time 
extension. 

0004B 04-0A8001 Ala-Var Install overhead sign. 8-Jun-06 8-Dec-06 $5,305,000  Bids rejected - re-advertise. 
Concurrent 6-month time 
extension. 

0700B 04-264201 SM-101 Add auxiliary lanes, 
reconstruct 
overcrossing and add 
ramp metes. 

8-Jun-06 8-Dec-06 $38,848,000  Bid opening 11/28/06.  
Concurrent 6-month time. 

4748Y 05-474811 SB-101 Highway planting 
mitigation. 

8-Jun-06 8-Dec-06 $778,000  Bids rejected – re-advertise. 
Concurrent 6-month time 
extension. 

0090L 06-342441 Fre-180 Highway planting. 8-Jun-06 8-Dec-06 $4,056,000  Bids opened 11/15/06. 
Pending Award 12/14/06. 
Concurrent 3-month time 
extension. 

6405Y 06-388211 Tul-99 Replace planting. 8-Jun-06 8-Dec-06 $300,000  Advertise date 03/01/07. 
Concurrent 6-month time 
extension. 

6201 06-476301 Ker-58 Install signal and left 
turn channelization. 

8-Jun-06 8-Dec-06 $765,000  Tentative advertisement. 
Concurrent 6-month time 
extension. 

0482R 07-1294V1 LA-60 Construct HOV lanes. 8-Jun-06 8-Dec-06 $29,905,000  Bid opening 01/04/07. 
Concurrent 3-month time 
extension. 

2223 07-188501 LA-134 Modify interchange and 
construct new ramps. 

8-Jun-06 8-Dec-06 $31,194,000  Bid opening 01/11/07. 
Concurrent 3-month time 
extension. 
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PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

3880 07-4L5201 LA-118 Install drainage. 8-Jun-06 8-Dec-06 $250,000  Bids opened 08/24/06. 
Pending Award. 
Concurrent 3-month time 
extension. 

0151G 08-384201 SBd-10 Install traffic 
monitoring system. 

8-Jun-06 8-Dec-06 $10,837,000  Bids rejected - re-advertise. 
Concurrent 6-month time 
extension. 

582 11-266801 Imp-186 Pavement 
rehabilitation. 

8-Jun-06 8-Dec-06 $595,000  Bids rejected – re-advertise. 
Bid opening 12/07/06. 
Concurrent 2-month time 
extension. 

4228 12-043211 Ora-74 Widen lanes and add 
shoulder. 

8-Jun-06 8-Dec-06 $40,440,000  Bid opening 12/14/06. 
Concurrent 6-month time 
extension. 

4434 12-056211 Ora-90 Construct grade 
separation. 

8-Jun-06 8-Dec-06 $39,120,000  Bids opened 11/02/06. 
Pending award. 
Concurrent 6-month time 
extension. 

 
(1) Extended deadline approved on April 27, 2006 (Waiver-06-16). 
(2) Extended deadline approved on June 8, 2006 (Waiver-06-23). 
(3) Extended deadline approved on September 7, 2006 (Waiver-06-34). 
(4) Extended deadline approved on November 9, 2006 (Waiver-06-40). 

 
 
FY 2006-07 Project Allocation Status 
 

 
PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

2398C 02-359901 Sis-97 Construct decorative 
street and pedestrian 
lighting.  (To be 
combined with SHOPP 
project PPNO 3009 for 
construction). 

20-Jul-06 20-Jan-07 $429,000 Bids rejected - re-advertise. 
Concurrent 6-month time 
extension for SHOPP funds 
and 5-month time extension 
for STIP funds. 

2932 03-1A97W1 Col-20 Reconstruct asphalt 
concrete surface and 
widen two-lane 
highway. 

20-Jul-06 20-Jan-07 $12,646,000 Bids opened 11/14/06. 
Pending award 12/20/06. 

8130 
 

03-1A97W1 Sut-20 Reconstruct asphalt 
concrete surface and 
widen two-lane 
highway. 

20-Jul-06 20-Jan-07 $3,857,000 Bids opened 11/14/06. 
Pending award 12/20/06. 

7790 03-2E3301 Sie-49 Rehabilitate 
embankment with rock 
slope protection. 

20-Jul-06 20-Jan-07 $755,000 Bid opening 12/06/06. 

7791 03-2E3401 Sie-49 Replace rock slope 
protection and 
reconstruct outside 
shoulder area. 

20-Jul-06 20-Jan-07 $550,000 Bid opening 12/06/06. 

0110A 04-286601 Ala-580 Weigh station 
improvement. 

20-Jul-06 20-Jan-07 $765,000 Bids opened 09/19/06. 
Bids came in high.   
Department is reviewing 
options. 

0785Y 04-1A3901 Var-Var Highway planting 
restoration - remove 
and prune trees. 

20-Jul-06 20-Jan-07 $1,617,000 Bid opened 11/15/06. 

0681E 04-270831 SM-280 Construct concrete 
barrier and thrie beam 
barrier, widen shoulder. 

20-Jul-06 20-Jan-07 $23,027,000 Bids opened 11/14/06. 
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PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

5302 04-4C0801 Sol-80 Structural rehabilitation 
of freeway bridge over 
creek. 

20-Jul-06 20-Jan-07 $7,441,000 Bids opened 9/12/06. 
 

6226 06-418711 Ker-5 Abandoned brake 
inspection area clean-
up. 

20-Jul-06 20-Jan-07 $907,000 Bids rejected - re-advertised. 

2130E 10-049950 Ama-49 Highway Planting to be 
performed and 
Irrigation System to be 
installed. 

20-Jul-06 20-Jan-07 $2,418,000 Bids opened 11/07/06. 
 

 


